FDP Forms 7- 20% Devepment Fund Utilization

UTILIZATION OF THE 20% OF THE NATIONAL TAX ALLOTMENT

REGION: REGION III-CENTRAL LUZON CALENDAR YEAR: 2024
PROVINCE: NUEVA ECIJA QUARTER: 3
CITY/MUNICIPALITY: RIZAL
1- CURRENT YEAR
Project Stat
Yurges : i . of ARKS (PROJECT
Program or Project Location Total Cost Date Started | Completion % of Total Cost | Extensions, If STATUS) y
Date Completion | Incurred to Date any
1 SOCIAL DEVELOPMENT
SUB-TOTAL - - -
11 ECONOMIC DEVELOPMENT
CONCRETING OF BRGY. ROAD
I | Bagong Silang, Brgy. Agbannawag, RNF. Rizal, Nueva Feija 658,520.00 14-Jun-24 12-Jul-24 100% 656,111.18 Completed
2 | Kamanggahan, Bray. Aglipay, RNE. Rizal, Nueva Ecija 710,500.00 [ 14-Jun-24 12-Jul-24 100% 708,978.71 Completed
3 [Mahabang Barrio, Purok 7, Brgy. Bicos, RNE. Rizal, Nueva Ecija 1,628,000.00 0% Bidded Not Yet Started
4 |Purok 4, Brgy. Canaan East, RNE. Rizal, Nueva Ecija 1,696,000.00 0% Bidded Not Yet Started
5 |Purok 4, Brgy. C asilagan, RNE Rizal, Nueva Ecija 538,000.00 0% - Bidded Not Yet Started
6 |Costales St. Purok 1, Brgy. Fstrella, RNF. Rizal, Nueva Fcija 1,118,000.00 29-Tul-24 75% 841,708.98 Completed
7 | Pasig to Pablo st. Brgy. Fstrella, RNF. Rizal, Nueva Feija 835,000.00 14-Jun-24 25-Jul-24 100% 832,923.11 Completed
8 |purok 6, Brgy. Gen. Luna, RNE. Rizal, Nueva Ecija 1,057,500.00 | 14-Jun-24 31-Jul-24 100% 1,055819.16 Completed
9 |Ferrer St. Brgy. Pob. Sur, RNE. Rizal, Nueva Ecija 1,540,000.00 | 14-Jun-24 15-Jul-24 67% 1,537,289.50 Completed
REBIOCKING OF FARM TO MARKET ROAD
WITH SLOPE PROTFECTION
_ 10 _waa_. Bicos to Maligaya, RNE. Rizal, Nueva Ecija 5,772,000.00 14-Jun-24 67% - On-Going
HOSPITAL AND HEALTH CENTER
n Annex Building-Gov't. Center
Brgy. Del Pilar, RNE. Rizal, Nueva Ecija 5,000,000.00 | 07-Jun-24 90% 1.911,119.73 On-Going
OTHER PROPERTY & FQUIPMENTS
- | Installation of Solar Steet Lights (100-Units)
. Begy. Pob, Sur to Brgy. Del Pilar, RNE. Rizal, Nueva Fcija 5,750,000.00 14-Jun-24 09-Aug-24 100% 5.744,024.45 Completed
LOAN AMORTIZATION
_ 8 _~.Q.=._ Amortization-Old & New Rizal, Nueva Ecija 21,932,283.00 01-Jan-24 31-Dec-24 79% 17,357 846.30 On-Going
TOTAL-CURRENT APPROPRIATION 48,235,803.00 30,645,821.12
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FDP Forms 7- 20% Devepment Fund Utilization

UTILIZATION OF THE 20% OF THE NATIONAL TAX ALLOTMENT
REGION: REGION HI-CENTRAL LUZON CALENDAR YEAR: 2024
PROVINCE: NUEVA ECIJA QUARTER: 3
CITY/MUNICIPALITY:  RIZAL

11 - SOURCE OF FUND: CONTINUING APPROPRIATION FY- 2023

Tt Project Status No. of
Q. O
Program or Project Location Total Cost Date Started | Completion % of Total Cost | Extensions, If REMARES ﬁ_.uwo.m ol
. STATUS)
Date Completion | Incurred to Date any
1 SOCIAL DEVELOPMENT
SUB-TOTAL - 5
11 ECONOMIC DEVELOPMENT
ROADS NETWORKS
1 Reblocking of Brgy. Road at (Purok Centro, = .
Kaunlaran, Brgy. Macapsing, RNE.) Rizal, Nueva Fcija 741,874.93 17-Nov-23 29-Dec-23 100% 740,208.71 Completed
OTHER PROPERTY, PLANT & FQUIPMENT
, |Installation of Transformer at Super Health Center .
~ fat (Brgy. Del Pilar, RNE) Rizal, Nueva Ecija 1250,00000 | 23-Feb-24 15-Mar-2+4 100% 1,243,389 46 S
111 ENVIROMENTAL MANAGEMENT
| 1
SUB-TOTAL \ 7
TOTAL-CONTINUING APPROPRIATION FY-2023 1,991,874.93 1,983,598.17
2
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FDP Forms 7- 20% Devepment Fund Utilization

UTILIZATION OF THE 20% OF THE NATIONAL TAX ALLOTMENT

REGION: REGION HI-CENTRAL LUZON CALENDAR YEAR: 2024
PROVINCE: NUEVA ECIJA QUARTER: 3
CITY/MUNICIPALITY: RIZAL
111 -BORROWINGS
Project Status
Target ) No. of
Program or Project Location Total Cost Date Started | Completion % of Total Cost | Extensions, If
Date Completion | Incurred to Date any
1__SOCIAL DEVELOPMENT
[ ]
SUB-TOTAL - -
11 ECONOMIC DEVELOPMENT
ROAD NETWORKS
| |Road | Rizal, Nueva Fcija | 19,000,000.00 | 12-Jul-24 | 15% 2,847,421.35 | On-Going
BUILDING AND OTHER STRUCTURES
Buildings and Other Structures Rizal, Nueva Lcija 57,400,000.00 12-Jul-24 15% 8.,601,186.69 On-Going
Other Structures Rizal, Nueva Fcija 11,000,000.00 12-Jul-24 15% 1,648,339.79 On-Going
OFFICE EQUIPMENT
Acquisition of Air-Conditioners &
Standby Power Generator Rizal, Nueva Ecija 12,600,000.00 0% -
SUB-TOTAL 100,000,000.00 13,096,947.83
111 ENVIROMENTAL MANAGEMENT
[ ]
SUB-TOTAL : :
TOTAL APPROPRIATION 100,000,000.00 13,096,947.83

We hereby certify that we have reviewed the contents and hereby attest to the veracity and correctness of the data information contained in this document

SEJOYT. MONTEJO
Municipal Budget Officer

HANNA KATRINA L. ANDRES
Mumicipal Mayor




