FDP Forms 7- 20% Devepment Fund Utilization

UTILIZATION OF THE 20% OF THE NATIONAL TAX ALLOTMENT

DILG

REGION: REGION HI-CENTRAL LUZON CALENDAR YEAR: 2024 m m n w ﬂ< m
PROVINCE: NUEVA ECIJA QUARTER: e y
CITY/MUNICIPALITY:  RIZAL B .,4_,6 _éo -
1- CURRENT YEAR
s S v No.of * | ¢ EMARKS (PRO
Program or Project Location Total Cost Date Started | Completion 9% of Total Cost | Extensions, If R u.._.m _ %.. - il
Date Completi I d to Dat ¢
i A e s Municipal Planning and Pevalopment Oftice
1 SOCIAL DEVELOPMENT ‘w.m |13
SUB-TOTAL . : 530t 2024
11_ECONOMIC DEVELOPMENT TINE: BY: E
CONCRETING OF BRGY. ROAD 2 AECIA
I' | Bagong Silang, Brgy. Agbannawag, RNF. Rizal, Nueva Ecija 658,520.00 [ 14-Jun-24 0% On-Going
2 | Kamanggahan, Brgy. Aglipay, RNE. Rizal, Nueva Ecija 710,500.00 [ 14-Jun-24 0% On-Going
3 | Mahabang Barrio, Purok 7, Brgy. Bicos, RNE. Rizul, Nueva Ecija 1,628,000.00 0% For Reprogramming
4 |Purok 4, Brgy. Canaan Fast, RNF. Rizal, Nueva Ecija 1,696,000.00 0% For Reprogramming
5 |Purok 4, Brgy. Casilagan, RNE. Rizal, Nueva Ecija 538,000.00 0% For Reprogramming
6 |Costales St. Purok 1, Brgy. Fstrella, RNE. Rizal, Nueva Feija 1,118,000.00 0% Suspended
7 |Pasig to Pablo st. Brgy. Fstrella, RNF. Rizal, Nueva Feija 835,000.00 | 14-Jun-24 0% On-Going
8 |Purok 6, Brgy. Gen. Luna, RNE. Rizal, Nueva Ecija 1,057,500.00 | 14-Jun-24 0% On-Going
9 [Ferrer St. Brgy. Pob. Sur, RNE. Rizal, Nueva Ecija 1,540,000.00 | 14-Jun-24 0% On-Going
REBIOCKING OF FARM TO MARKET ROAD
WITH SLOPE PROTECTION
_ 10 _m_.mv,_ Bicos to Maligaya, RNE. Rizal, Nueva Ecija 5,772,000.00 [ 14-Jun-24 0% - On-Going
HOSPITAL AND HEALTH CENTER
Annex Building-Gov't. Center
1l 3 o : > ;s
Brgy. Del Pilar, RNE. Rizal, Nueva Fcija 5,000,000.00 | 07-Jun-24 0% - On-Going
OTHER PROPERTY & FQUIPMENTS
. Installation of Solar Steet Lights (100-Units)
Begy. Pob, Sur to Brgy. Del Pilar, RNE. Rizal, Nueva Ecija 5,750,000.00 0% Awarded
LOAN AMORTIZATION
_ 8 _55 Amortization-Old & New Rizal, Nueva Ecija 21,932,283.00 |  01-Jan-24 31-Dec-2+4 52% 11,415,036.17 On-Going
TOTAL-CURRENT APPROPRIATION 48,235,803.00 11,415,036.17 - ZE INEERING
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FDP Forms 7- 20% _.ucw_r._ﬁbn—u_. Fund Utilization

UTILIZATION OF THE 20% OF THE NATIONAL TAX ALLOTMENT

REGION: REGION HI-CENTRAL LUZON CALENDAR YEAR: 2024
PROVINCE: NUEVA ECIJA QUARTER: 2 NATE" g 7
CITY/MUNICIPALITY: RIZAL E: ..MN_._ _..\GQ\PC‘I.I
11 - SOURCE OF FUND: CONTINUING APPROPRIATION FY- 2023
ml.nc.mmnﬁ Status
Target No. of -
Program or Project Location Total Cost Date Started | Completion % of Total Cost Extensions, If BEMARKS (FROJECT
: STATUS)
Date Completion | Incurred to Date any
1 SOCIAL DEVELOPMENT
SUB-TOTAL y 5
11 ECONOMIC DEVELOPMENT
ROADS NETWORKS
, Reblocking of Brgy. Road at (Purok Centro,
Kaunlaran, Brgy. Macapsing, RNE.) Rizal, Nueva Ecija 74187493 | 17-Nov-23 29-Dec-23 100% 740,208.71 Cotipleted
OTHER PROPERTY, PLANT & FQUIPMENT
5 Installation of Transformer at Super Health Center
at (Brgy. Del Pilar, RNE) Rizal, Nueva Feija 1,250,00000 | 23-Feb-24 15-Mar-24 100% 1.243,389.46 Completed
TOTAL-CONTINUING APPROPRIATION FY-2023 1,991,874.93 1,983,598.17
1.1- SOURCE OF FUND: CONTINUING APPROPRIATION FY 2021 & 2022
_ _
ROAD NETWORKS
; Concreting of Road Shoulder along Poblacion Area, bl
at Poblacion Sur, RNE. Rizal, Nueva Ecija 684,479.66 | 06-Oct-23 20-Nov-23 100% 682,948.59 et
WATER SUPPLY SYSTEMS
4 |Construction /Installation of water Supply System, Completed
Super Health Center, at Brgy. Del Pilar, RNE Rizal, Nueva Feija 255,29535 | 27-Oct-23 27-Nov-23 100% 253,326.37
TOTAL - NEW PROGRAMS, PROJECT AND ACTIVITIES - 2022 5% 75 bl 558 wri s
111 ENVIROMENTAL MANAGEMENT
)
SUB-TOTAL = o
TOTAL - NEW PROGRAMS, P CT ANI IVITIES - 2022-
T ROJECT AND ACT 2.931,649.94 2919,873.13
2023
2



FDP Forms 7- 20% Devepment Fund Utilization

UTILIZATION OF THE 20% OF THE NATIONAL TAX ALLOTMENT

DILG .

REGION: REGION III-CENTRAL LUZON CALENDAR YEAR: 2024 m m o < m ¥
PROVINCE: NUEVA ECIJA QUARTER: e
CITY/MUNICIPALITY: RIZAL nate 7|15 | A
111 -BORROWINGS
Project Status
Target No. of =
Program or Project Location Total Cost Date Started | Completion % of Total Cost | Extensions, If ﬁ_..gﬁw_n%ﬂnn_wmwvg BT
Date Completion | Incurred to Date any gt
1 SOCIAL DEVELOPMENT
|

SUB-TOTAL e =

Il  ECONOMIC DEVELOPMENT
BUILDING
Buildings and Other Structures Rizal, Nueva Fcija 30,000,000.00 | 12-Dec-22 31-Jan-24 100% 29,984,940.72 Completed

SUB-TOTAL 30,000,000.00 29,984,940.72

111 ENVIROMENTAL MANAGEMENT
|
SUB-TOTAL - =
TOTAL APPROPRIATION 30,000,000.00 29,984,940.72
3

We hereby certify that we have reviewed the contents and hereby attest to the veracity and correctness of the data information contained in this document.

ROSEJOY T.MONTEJO
Mumicipal Budget Officer

HANNA KATRINA L. ANDRES

Mumicipal Mayor



